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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out: 
Pending 7/17/08

IBEX 
Launch Date: 10/5/08
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2007 2008 2009

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 7/17/08

BOSS IBEX Schedule

Resp.NameWBSID

1/28BOSS IBEX Schedule1

1/16 10/27LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 
months)2

LSIMGOWG4.3.293

LSIMPrepare PPF & services for GSE/SC arrival4.3.304

LSIMComm & Telemetry Reviews4.3.315

SMAReview S/C Final MSPSP4.3.326

LSIMGOR4.3.337

LSIMBegin Access Badging & Training4.3.378

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.389

SCS/C PreShip Review4.3.4210

SCS/C Ships4.3.4311

MMPhase Close-Out4.3.4412

10/27Launch Site Operations (~L-3 months to ~L-10 days)13

9/22 10/16Launch Phase (~L-10 days to Launch)36

10/16 1/28Post Launch Phase (to ~L+3 months)54

1/28

1/16 10/27

1/17

2/1 6/23

2/13 9/13

1/16 2/16

3/12 5/15 LOWG

1/17 6/23

1/16 10/27

4/17 [2days]

6/18 6/23 TBD

7/17

10/27

9/22 10/16

10/16 1/28

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out: 
Pending 11/13/08

LRO-LCROSS 
Launch Date: 11/24/08 (NET)
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2006 2007 2008
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 2 7/8/08
BOSS LRO-LCROSS Schedule

Resp.NameWBSID

6/2 12/9LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 
months)2

START PHASE3

PIMATP the Mission & Secure Funding4.3.14

MMHold MIWG Kickoff Meeting4.3.25

MMManage ICD Development4.3.36

MMCDRL Input & Approval4.3.47

LVMU Requirements Review4.3.58

LVLaunch Vehicle Design Review (PDR & CDR)4.3.69

LV\MMLV Mfg4.3.710

LV\TM"LV Contractor Internal MRR (e.g., MRB or VSTR)" (PLA/PSR Review)4.3.811

SC\TMDefine SC Testing - LRO4.3.912

SC\TMDefine SC Testing - LCROSS4.3.913

SC\TMS/C Testing - LRO4.3.1115

SC\TMS/C Testing - LCROSS4.3.1116

SC\TMProvide S/C CDRL Input - LRO4.3.1217

SC\TMProvide S/C CDRL Input - LCROSS4.3.1218

SC\LSIMSubmit Launch Site Operations Plan - LRO4.3.1319

SC\LSIMSubmit Launch Site Operations Plan - LCROSS4.3.1320

SC\SMAS/C Final Draft MSPSP - LRO4.3.1421

SC\SMAS/C Final MSPSP - LCROSS4.3.1422

SC\LSIMReceive Launch Site Procedures - LRO (Haz=55 days prior to first use; 
Non-Haz=10 days prior to first use)4.3.1523

SC\LSIMReceive Launch Site Procedures - LCROSS (Haz=55 days prior to first use; 
Non-Haz=10 days prior to first use)4.3.1524

TMCDRL Review4.3.1625

TMMission Unique IV&V4.3.1726

LSIMPublish Preliminary Launch Site Support Plan - LRO4.3.1827

LSIMPublish Preliminary Launch Site Support Plan - LCROSS4.3.1828

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.1929

PIMProcure PPF via Payload Process Task Order4.3.2030

LSIMPRD/OR4.3.2131

6/2 12/9

8/17

8/17

9/25

9/25 12/9

2/28 12/9

2/28

11/6MUPDR 6/23
MUCDR\MPDR (2 Days)4/7 8/14

3/25 3/26

11/1 9/19

2/21 9/1

11/1 9/19

6/2 8/28

1/1 12/9

1/1 12/9

6/23

6/23

6/27

5/13

7/30

7/8

1/1 12/9

1/1 12/9

3/1 10/22

10/3 10/31

7/28 7/28

8/1 5/5

4/15 9/24

LSP-F-330.02 Basic
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2006 2007 2008
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TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 2 of 2 7/8/08
BOSS LRO-LCROSS Schedule

Resp.NameWBSID

SMAReview LV Mission Unique MSPSP4.3.2232

TMMission Support Analysis4.3.2333

TMVerify ICD4.3.2434

LV\VSEHAR/MSR equivalent4.3.2535

LV\TMDevelop LV/SC & Integrated LS Procedures4.3.2636

LV\VSELV Components arrives at Launch Site4.3.2737

LSIMPublish Baseline LSSP - LRO4.3.2838

LSIMPublish Baseline LSSP - LCROSS4.3.2839

MMGOWG4.3.4040

LSIMPrepare PPF & services for GSE/SC arrival4.3.3041

LSIMComm & Telemetry Reviews - LRO4.3.3142

LSIMComm & Telemetry Reviews - LCROSS4.3.3143

SMAReview S/C Final MSPSP - LRO4.3.3244

SMAReview S/C Final MSPSP - LCROSS4.3.3245

LSIMGOR - LRO4.3.3346

LSIMGOR - LCROSS4.3.3347

PIMProcess Launch Delays as needed4.3.3448

PIMTrack Milestone Payments4.3.3549

PIMProcure Deployable & Fixed Telemetry Assets4.3.3650

LSIMBegin Access Badging & Training - LRO4.3.3751

LSIMBegin Access Badging & Training - LCROSS4.3.3752

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3853

TMPayload-LV Fitcheck - LRO4.3.3954

TMPayload-LV Fitcheck - LCROSS4.3.3955

MMMIWG4.3.2956

SMASafety TIMs PSWG4.3.4157

SC\LSIMS/C PreShip Review - LRO4.3.4258

SC\LSIMS/C PreShip Review - LCROSS4.3.4259

SC\LSIMS/C Ships - LRO4.3.4360

SC\LSIMS/C Ships - LCROSS4.3.4361

MMPhase Close-Out4.3.4462

8/1 9/1

1/1 12/9

1/1 12/9

3/25 3/26

8/15 11/10

8/11 9/18

6/13

10/31 6/13

11/28 4/9 1/10 5/20 8/19

11/15 9/23

3/1 9/23

3/1 8/28

8/8

7/3

9/15 (U/R)

9/15 (U/R)

7/28 9/23

7/28 9/23

7/28 9/23

1/28 10/7

1/28 10/7

1/1 12/9

7/8 7/21

4/15 4/18

11/301/9 4/11 8/7 12/11 3/18 8/19

10/30 1/9 4/16 5/20

10/5 (U/R)

9/30 (U/R)

10/10 (U/R)

10/21 (U/R)

11/13

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Phase IV Close Out: 
Pending 10/1/08

BOSS Mission Status: SDO
Launch Date: NET 12/01/08 
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2004 2005 2006 2007 2008 2009
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 2 7/14/08

BOSS SDO Schedule

Resp.NameWBS

6/1 2/1LV & SC Eng & Mfg Phase (~L-27 mths to ~L-3 mths)

START PHASE

PIMATP the Mission & Secure Funding4.3.1

MMHold MIWG Kickoff Meeting4.3.2

MMManage ICD Development4.3.3

MMCDRL Input & Approval4.3.4

LVMU Requirements Review4.3.5

LVLaunch Vehicle Design Review (PDR & CDR)4.3.6

LVLV Mfg (AV-021)4.3.7

LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.8

SCDefine SC Testing4.3.9

SCSIR/Pre Environmental Review4.3.10

SCS/C Testing4.3.11

SCProvide S/C CDRL Input4.3.12

SCDevelop Launch Site Operations Plan4.3.13

SCS/C Final MSPSP4.3.14

SCDevelop Launch Site Procedures4.3.15

TMCDRL Review4.3.16

TMMission Unique IV&V4.3.17

LSIMPublish Preliminary Launch Site Support Plan4.3.18

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.19

PIMProcure PPF via Payload Process Task Order4.3.20

LSIMRelease PRD/OR to ER4.3.21

6/1 2/1

9/29

9/29

2/9

9/29 11/25

9/29 2/1

4/25

PDR 3/38 6/17 CDR

9/29 10/2

9/1

5/22

3/19

1/31 8/25

9/29 2/1

8/1

7/7 9/5

9/29 2/1

6/1 9/1

5/3

9/29 12/1

3/14

6/30

LSP-F-330.02 Basic
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2004 2005 2006 2007 2008 2009
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 2 of 2 7/14/08

BOSS SDO Schedule

Resp.NameWBS

SMAReview LV Mission Unique MSPSP4.3.22

TMMission Support Analysis4.3.23

TMVerify ICD4.3.24

LVHAR/MSR equivalent4.3.25

LVDevelop LV/SC & Integrated LS Procedures4.3.26

LVLV Components arrives at Launch Site4.3.27

LSIMPublish Baseline LSSP4.3.28

LSIMGOWG4.3.29

LSIMPrepare PPF & services for GSE/SC arrival4.3.30

LSIMComm & Telemetry Reviews4.3.31

SMAReview S/C Final MSPSP4.3.32

LSIMGOR4.3.33

PIMProcess Launch Delays as needed4.3.34

PIMTrack Milestone Payments4.3.35

PIMProcure Deployable & Fixed Telemetry Assets4.3.36

LSIMBegin Access Badging & Training4.3.37

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des 4.3.38

TMPayload-LV Fitcheck - Matchmate4.3.39

MMMIWG4.3.40

SMASafety TIMS PSWG4.3.41

SCS/C PreShip Review4.3.42

SCS/C Ships4.3.43

MMPhase Close-Out4.3.44

4/7 9/17

8/27 11/25

8/1 10/1

6/9 11/25

9/1

6/30

4/26 10/11 4/22 8/27

9/15

8/15 12/1

8/1 10/1

8/15

9/29 12/1

9/29 12/1

8/1

3/29 12/1

6/6

8/26

4/24 10/12 3/27

8/7

9/5

9/18

LSP-F-330.02 Basic
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John F. Kennedy Space Center
LAUNCH SERVICES PROGRAM

Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out: 
02/21/08

GLAST 

Launch Date: 6/11/08

Close Out: 
05/29/08

Close Out: 
07/17/08
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2008

April May June July August

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 7/17/08

BOSS GLAST Schedule

Resp.NameWBSID

BOSS GLAST Schedule1

LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 
months)2

6/11Launch Site Operations (~L-3 months to ~L-10 days)12

5/1 7/17Launch Phase (~L-10 days to Launch)35

START PHASE36

SC/LVMate SC to LV6.3.137

SC/LV"Process LV, SC, and Integrated LV/SC"6.3.238

LDReview Press Release6.3.339

HQPublic Awareness6.3.440

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"6.3.541

LDFRR6.3.642

LDLMCM6.3.743

LDMission Rehearsal (MDR)6.3.844

TMICD Verification Complete6.3.945

LDLRR6.3.1046

LDSign CoFR6.3.1147

LDLaunch Decision6.3.1248

LVLaunch6.3.1349

LVConfirm SC Separation6.3.1450

LVLaunch Vehicle in Final State6.3.1551

MMPhase Close-Out6.3.1652

6/12 8/21Post Launch Phase (to ~L+3 months)53

6/11

5/1 7/17

5/29

5/15

5/1 5/9

5/16 5/19

5/16 5/22

5/16

5/29

5/28

5/28

5/16 6/9

6/9

6/9

6/9

6/11Launch

6/11

6/11

7/17

6/12 8/21

LSP-F-330.02 Basic



July 17, 2008 LSP Internal Use Only 77



July 17, 2008 LSP Internal Use Only 78



July 17, 2008 LSP Internal Use Only 79



July 17, 2008 LSP Internal Use Only 80



July 17, 2008 LSP Internal Use Only 81



July 17, 2008 LSP Internal Use Only 82



July 17, 2008 LSP Internal Use Only 83



July 17, 2008 LSP Internal Use Only 84



July 17, 2008 LSP Internal Use Only 85



July 17, 2008 LSP Internal Use Only 86



July 17, 2008 LSP Internal Use Only 87



July 17, 2008 LSP Internal Use Only 88



July 17, 2008 LSP Internal Use Only 89



July 17, 2008 LSP Internal Use Only 90



July 17, 2008 LSP Internal Use Only 91



July 17, 2008 LSP Internal Use Only 92

Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering

Manufacturing
Mission
Planning

Launch
Site Ops Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out:
Pending 
11/17/08

NOAA-N’ (Prime) 
Launch Date: 2/1/09
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2007 2008 2009
A S O N D J F M A M J J A S O N D J F M A M

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 7/16/08

BOSS NOAA-N' (Prime) Schedule

Resp.NameWBSID

8/1 11/17BOSS NOAA-N' (Prime) Schedule1
8/1 11/17LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 2

START PHASE3
LVLV Mfg4.3.74
LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.85
SCDefine SC Testing4.3.96
SCSIR4.3.107
SCS/C Testing4.3.118
SCProvide S/C CDRL Input4.3.129
SCDevelop Launch Site Operations Plan4.3.1310
SCS/C Final MSPSP4.3.1411
SCDevelop Launch Site Procedures4.3.1512
TMCDRL Review4.3.1613
TMMission Unique IV&V4.3.1714

LSIMPublish Preliminary Launch Site Support Plan4.3.1815
PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.1916
PIMProcure PPF via Payload Process Task Order4.3.2017
LSIMPRD/OR4.3.2118
SMAReview LV Mission Unique MSPSP4.3.2219
TMMission Support Analysis4.3.2320
TMVerify ICD4.3.2421
LVHAR/MSR equivalent4.3.2522
LVDevelop LV/SC & Integrated LS Procedures4.3.2623
LVLV Components arrives at Launch Site4.3.2724

LSIMPublish Baseline LSSP4.3.2825
LSIMGOWG4.3.2926
LSIMPrepare PPF & services for GSE/SC arrival4.3.3027
LSIMComm & Telemetry Reviews4.3.3128
SMAReview S/C Final MSPSP4.3.3229
LSIMGOR4.3.3330
PIMProcess Launch Delays as needed4.3.3431
PIMTrack Milestone Payments4.3.3532
PIMProcure Deployable & Fixed Telemetry Assets4.3.3633
LSIMBegin Access Badging & Training4.3.3734
TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3835
TMPayload-LV Fitcheck4.3.3936
MMMIWG4.3.4037
SMASafety TIMS PSWG4.3.4138
SCS/C PreShip Review4.3.4239
SCS/C Ships4.3.4340
MMPhase Close-Out4.3.4441

8/1 11/17
8/1 11/17

9/25
1/31 2/27

2/28 3/26
1/25 2/21

2/21
2/22 3/20
2/22 3/20

12/27 1/23
1/24 2/20

2/22 3/20
12/19 1/15

1/16 2/12
9/26 10/23

10/24 11/20
11/20

9/26 10/23
8/31 8/31
8/31 9/14

2/28 3/26
3/27 4/23

4/24 5/21
11/21 12/18
11/20

12/19 1/15
1/16 2/12

10/24 11/20
9/30

7/1 8/18
8/1 10/2

8/28 9/24
3/12
3/12

9/11
10/15 11/17

11/17

LSP-F-330.02 Basic
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Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering

Manufacturing
Mission
Planning

Launch
Site Ops Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle 

Close Out:
Pending 6/2/10

NPP Bridge 
Launch Date: 6/2/10



July 17, 2008 LSP Internal Use Only 110



July 17, 2008 LSP Internal Use Only 111



July 17, 2008 LSP Internal Use Only 112



July 17, 2008 LSP Internal Use Only 113



July 17, 2008 LSP Internal Use Only 114



July 17, 2008 LSP Internal Use Only 115



July 17, 2008 LSP Internal Use Only 116



July 17, 2008 LSP Internal Use Only 117



July 17, 2008 LSP Internal Use Only 118



July 17, 2008 LSP Internal Use Only 119



July 17, 2008 LSP Internal Use Only 120



July 17, 2008 LSP Internal Use Only 121



July 17, 2008 LSP Internal Use Only 122



July 17, 2008 LSP Internal Use Only 123



July 17, 2008 LSP Internal Use Only 124



July 17, 2008 LSP Internal Use Only 125



July 17, 2008 LSP Internal Use Only 126

John F. Kennedy Space Center
LAUNCH SERVICES PROGRAM

Pre-
Mission
Planning

Baseline
Mission &
Procure
Launch 
Services

L/V & S/C
Engineering
Manufacturing

Mission
Planning

Launch
Site Ops

Launch

Launch–10-4yrs L- 4-3 yrs L-3 or L-2 yrs L-27 mo to L-3 mo L-3 mo-10 days L-10 days-Launch Launch + 3 mo

Post
Launch

Launch Services Program
Mission Life Cycle

Close Out: 
Pending 1/21/09

GLORY 
Launch Date: 6/15/09
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2008 2009

J F M A M J J A S O N D J F M A M J J A

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 7/17/08

BOSS GLORY Schedule

Resp.NameWBSID

6/15BOSS GLORY Schedule1

2/27LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 2

LVLV Mfg4.3.73

LVLV Components arrives at Launch Site4.3.274

LSIMPublish Baseline LSSP4.3.285

LSIMGOWG4.3.296

LSIMPrepare PPF & services for GSE/SC arrival4.3.307

LSIMComm & Telemetry Reviews4.3.318

SMAReview S/C Final MSPSP4.3.329

LSIMGOR4.3.3310

PIMProcess Launch Delays as needed4.3.3411

PIMTrack Milestone Payments4.3.3512

PIMProcure Deployable & Fixed Telemetry Assets4.3.3613

LSIMBegin Access Badging & Training4.3.3714

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3815

TMPayload-LV Fitcheck4.3.3916

MMMIWG4.3.4017

SMASafety TIMS PSWG4.3.4118

SCS/C PreShip Review4.3.4219

SCS/C Ships4.3.4320

MMPhase Close-Out4.3.4421

1/19 3/13Launch Site Operations (~L-3 months to ~L-10 days)22

2/20 6/15Launch Phase (~L-10 days to Launch)45

3/9 6/15Post Launch Phase (to ~L+3 months)63

6/15

2/27

1/9

1/12 2/27

7/4

10/22 NLT 12/8 LOWG

1/15

12/1 1/15

12/11

12/1 12/16

10/13

9/9

1/15

1/16 1/21

1/21

1/19 3/13

2/20 6/15

3/9 6/15

LSP-F-330.02 Basic
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